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U;S ENVIRONMENTAL PROTECTION AGENCY v 

POLLUTION REPORT 

DATE: April 15, 1985 

Reg ion II 
Response and Prevention Branch 
Edison, NJ 08837 

(201) 321-6670 - Commercial 
(201) 548-8730 - 24 Hr. Emergency 

340-6670 - FTS 

POLREP NO . : 
INCIDENT NAME: 
SITE/SPILL NO.: 
POLLUTANT: 
CLASSIFICATION: 
SOURCE: 

WATER BODY: 

Eleven (11) 
Duane Marine 
20 
Contaminated Oil 
Potential Major 
D u a n e  M a r i n e ,  2 6  

TO: C. Daggett, EPA 
W. L ibr i zz i, EPA 
F. Rubel, EPA 
J. Marshal 1y EPA 
W. Mugdan, EPA 
M. Sadat, NJDEP 
USCG 3rd Dist . (mer) 
ERD, EPA Washington 
(Data Gram) 
USCG COTPNY 
NRC 
J. Berkowitz, NJDEP 
J. Rogalski, NJDEP 
R. Ogg, EPA 

, Drums, and Tanks 

Washington St-reet , 
Perth Amboy, New Jersey 
Arthur Kill 

1. SITUATION: 

A. Same as stated in previous POLREP. 

2• ACTION TAKEN: 

A. During the period April 3 thru April 5, 1985, the 
Phase I contractor continued with the sampling operations. 
A total of ninety-two (92) samples were collected during 
this three day period. 

B. On April 8, 1985, a total count of all drums, roll-
offs, tanks and vats was taken. The count of two thousand 
and fifty-seven (2,057) included the two hundred and 
thirty drums located in the area just outside of the 
Duane Marine security fence. Thirteen (13) composite 
samples, each consisting of five individual samples from 
a marked area of 40 to 50 burned out drums, were also 
taken. 



C. Two samples were collected from the large two hundred 
and fifty thousand gallon (250,000) tank on April 9 , 
1985. This tank was reported to contain approximately four 
to six feet of material. In addition, two soil samples 
were taken inside the containment dike. 

D. On April 10, 1985, the three remaining tanks located 
adjacent to the large (250,000) gallon tank were collected. 
Afterwards locks and seals were placed on all tank hatches. 
Contractor personnel removed all of their decontamination 
and sampling equipment from the site. 

FINANCIAL ACCPUNTING: 

A. Total Funds (Extramural) $ 973,413.00 
Authorized for Mitigation Contracts 915,913.00 

B. Expenditures for Mitigation Contract 

l.a. Amount Obligated to (O.H. 
Materials #6893-02-013) 45,000.00 

l.b. Estimated Expenditures for 
#6893-02-013 Through 11/28/84 25,320.25 

I.e. Balance Remaining For 
#6893-02-013 890,592.75 

C. Unobligated Balance Remaining (Item A 
Minus Total Obligations Made) 870,913.00 

D. Estimate of Total Expenditures to 
Date For All Mitigation Contracts 
Through 1 1/28/84 25 ,320 .25 

E. Other Extramural Costs 

1. TAT, Other Expenses (Salary/Travel) 
Through 12/15/84 8,440.00 

2. TOTAL, Other Extramural Costs 
Through 12/15/84 8,440.00 

F. Intramural Removal Costs Reported By 
Computer Accounting 

1. Total Intramural Costs For Removal 
As Of 7/31/84 991.11 

G. TOTAL Expenditures and Percentage of 
$973,413.00 $ 34,751.36 

(3.57% 1M) 



FUTURE PLANS AND RECOMMENDATIONS: 

A. EPA will continue to monitor the Duane Marine Site 
during the interim period before Phase II operations 
and during Phase II cleanup operations by the responsible 
parties. 

CASE PENDS X CASE CLOSED SUBMITTED BY 
Bruce Sprague, 

( TAT ) OSC 
Response and 
Prevention 
Branch 

Date Released 


